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ESTIMATE RUN 10/30/2008

ESTIMATE SUMMARY 11:36:23

CONTID: C16801         ESTIMATE NO: 0006 PROG 2005

PCN: 16801-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Dowd Landslide PERCENT TIME:

PROJECT NO: IM 0702-281                   

I-70 Dowd Landslide

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

HAYWARD BAKER, INC. PAY PERIOD ENDING 10/30/2008 DATE TIME STARTED 04/23/2008

11575 WADSWORTH BLVD. DATE LET 04/30/2008 DATE WORK BEGAN 05/05/2008

 DATE AWARDED 04/30/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/03/2008 DATE ACCEPTED

BROOMFIELD CO 80020     303 469-1136 DATE NOTICE TO PROCEED 04/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,526,020.59 PARTICIPATING $ $ 649,554.60

AWARD PROJECT AMT: 2,983,703.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.67

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/21/2008 ??:??:??

8/29/2008 ??:??:??

94.92%

230,116.48

649,554.60

649,554.60

649,554.60

$

$

$

$

4,295,904.11

0.00

4,295,904.11

0.00

4,295,904.11

-44,755.55

0.00

4,251,148.56

0.00

AMOUNT DUE 4,251,148.56 649,554.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 649,554.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

191.0
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PCN: 16801-BID    ESTIMATE RUN 10/30/2008

PROJECT: IM 0702-281                   ESTIMATE NO: 0006 11:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF WALL 710.000 100.000

LF  548.000 131,520.00

240.00000 648.000 155,520.00

202-00155  
 

0010 *UNCLASSIFIED EXCAVATION CHANGE ORDER # 6 11,000.000 8,937.000

CY  1,611.000 133,390.80

82.80000 10,548.000 873,374.40

203-00000  
 

0015 *BACKHOE 45.000 31.500

HOUR 0.000 0.00

132.00000 31.500 4,158.00

203-01510  
 

0020 *LABORER 62.000 2.000

HOUR 60.000 2,808.00

46.80000 62.000 2,901.60

203-02330  
 

0025 *EROSION LOG (12 INCH) 1,600.000 497.000

LF  175.000 2,688.00

15.36000 672.000 10,321.92

208-00002  
 

0030 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,308.00000 1.000 1,308.00

208-00045  
 

0035 *STORM DRAIN INLET PROTECTION 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

208-00050  
 

0040 *EROSION CONTROL SUPERVISOR 40.000 16.000

HOUR 4.000 288.00

72.00000 20.000 1,440.00

208-00205  
 

0045 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

2,520.00000 0.000 0.00

212-00006  
 

0050 *SOIL RETENTION BLANKET (STRAW/COCONUT) 11,000.000 0.000

SY  0.000 0.00

3.60000 0.000 0.00

216-00041  
 

0055 BLOCK FACING 2,000.000 0.000

SF  0.000 0.00

22.50000 0.000 0.00

504-04410  
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PCN: 16801-BID    ESTIMATE RUN 10/30/2008

PROJECT: IM 0702-281                   ESTIMATE NO: 0006 11:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REINFORCED CONCRETE FACING 16,192.000 16,128.000

SF  64.000 2,448.00

38.25000 16,192.000 619,344.00

504-04430  
 

0065 CONCRETE CLASS B 12.000 0.000

CY  7.000 1,575.00

225.00000 7.000 1,575.00

601-01000  
 

0070 CEMENT GROUT CHANGE ORDER # 6 11,125.000 11,125.000

CF  0.000 0.00

37.50000 11,125.000 417,187.50

601-06300  
 

0075 2 INCH PERFORATED PIPE UNDERDRAIN 1,060.000 1,060.000

LF  0.000 0.00

12.00000 1,060.000 12,720.00

605-00020  
 

0080 FENCE (TEMPORARY) 600.000 500.000

LF  0.000 0.00

1.80000 500.000 900.00

607-11580  
 

0085 GROUND ANCHOR CHANGE ORDER # 6 16,171.000 16,171.000

LF  0.000 0.00

51.00000 16,171.000 824,721.00

618-08900  
 

0090 *CONSTRUCTION SURVEYING (HOURLY) 125.000 98.000

HOUR 16.000 2,400.00

150.00000 114.000 17,100.00

625-00001  
 

0095 MOBILIZATION 1.000 1.000

L S 0.000 0.00

132,625.00000 1.000 132,625.00

626-00000  
 

0100 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 12,835.00

12,835.00000 1.000 12,835.00

626-01000  
 

0105 *FLAGGING 200.000 0.000

HOUR 63.750 1,927.80

30.24000 63.750 1,927.80

630-00000  
 

0110 *TRAFFIC CONTROL INSPECTION 160.000 116.000

DAY 8.000 480.00

60.00000 124.000 7,440.00

630-00007  
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PCN: 16801-BID    ESTIMATE RUN 10/30/2008

PROJECT: IM 0702-281                   ESTIMATE NO: 0006 11:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 45.000 6.000

DAY 12.000 8,424.00

702.00000 18.000 12,636.00

630-00012  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.900

EACH 0.000 0.00

48.00000 0.900 43.20

630-80341  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 21.600

EACH 0.000 0.00

48.00000 21.600 1,036.80

630-80342  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 10.800

EACH 0.000 0.00

48.00000 10.800 518.40

630-80343  
 

0135 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 9.000 5.400

SF  0.000 0.00

30.00000 5.400 162.00

630-80344  
 

0140 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

DAY 0.000 0.00

6,600.00000 3.000 19,800.00

630-80359  
 

0145 *GUARDRAIL TYPE 7 (TEMPORARY) 1,250.000 1,125.000

LF  0.000 0.00

2.52000 1,125.000 2,835.00

630-80376  
 

0150 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

3.000 2.700

EACH 0.000 0.00

4,200.00000 2.700 11,340.00

630-85006  
 

0155 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A HORIZONTAL DRAINS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0175 TRAFFIC CONE CO 2 MCR #1 107.000 96.300

EACH 0.000 0.00

10.00000 96.300 963.00

630-80380  
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PCN: 16801-BID    ESTIMATE RUN 10/30/2008

PROJECT: IM 0702-281                   ESTIMATE NO: 0006 11:36:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 DRUM CHANNELIZING DEVICE CO 2 MCR #1 121.000 63.900

EACH 45.000 1,800.00

40.00000 108.900 4,356.00

630-80360  
 

0185 F/A INCLINOMETERS CO 3 MCR #2 31,449.490 31,449.490

F A 0.000 0.00

1.00000 31,449.490 31,449.49

700-70035  
 

0190 CRANE (CRAWLER) CO 4 MCR #3 106.500 106.500

HOUR 0.000 0.00

230.00000 106.500 24,495.00

203-01600  
 

0195 MICROPILE (6 INCH) 6 INCH MICROPILES TO SUPPORT 
SCALLOP WALL ON WB I-70  CO 5

6,600.000 6,600.000

LF  0.000 0.00

109.00000 6,600.000 719,400.00

503-01060  
 

0200 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) THIS ITEM
IS NEEDED FOR LANE CLOSURE ON I-70. CO 5

16.000 2.700

DAY 11.700 5,850.00

500.00000 14.400 7,200.00

630-85041  
 

0205 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) ITEM USED FOR LANE CLOSURE WESTBOUND I-70  CO 5

1.000 0.900

EACH 0.000 0.00

1,500.00000 0.900 1,350.00

630-80358  
 

0210 ANCHOR TEST ANCHER TESTS ON TIEBACKS.   CO 5 14.000 14.000

EACH 0.000 0.00

750.00000 14.000 10,500.00

618-09040  
 

0215 *MASONRY LANDSCAPE WALL (DRY STACK) I-70 MILE POST 171
SCALLOP WALL AND BIN WALL REPAIR

7,300.000 0.000

SF  6,560.000 341,120.00

52.00000 6,560.000 341,120.00

504-08255  
 

CAT 0200 $649,554.60 4,287,504.11CURRENT AMT 4,517,620.59 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

620-00002  
 

0170 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

620-00020  
 

CAT 0400 $0.00 8,400.00CURRENT AMT 8,400.00 $$

PROJECT TOTAL 649,554.60 $ 4,295,904.11CURRENT AMT 4,526,020.59 $$


